Site Name: Operational Period: U.S. EPA Region 6

Task Order 62 CES Environmental Date: 10-2-201.4__ " DAILY WORK ORDER
|Branch:  Federal gir‘g::i“" Response mergency and Rapid Response Service

WORK AUTHORIZED: e =

Continue to set up site for sludge box operations.

|Continue procurer_nent activities for site set up and sludge removal.
Continue removal of mud from South Pond area.

Work on water control measures.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: | ERRS Response Manager
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA _ | LeRoy Cassidey, CB&l Federal
Task Order: 062 Date: 10.1.2014  Time:1700 Date: 10.1.2014 Time: 1700
[PERSONNEL ON-SITE: QTY Used  Unused [EQUIPMENT ON-SITE: QrY USED Unused
Response Manager 1 1 Pick —up Truck 1 1
Foreman 1 1 Bobcat w/sweeper 1 1
Health and Safety Manager 1 - 1 Trash Pumps 2 0
Truck Driver |
Equipment Operator 1 | 1_
Laborer 1 1 .
PERSONNEL OFF-SITE
Subcontract Manager 2 2
Health and Safety Manager 1 1
Transport and Disposal Coord 1 1
Field Cost Accountant 1 1

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1900-55):
The crew started sweeping and removal of mud/oil on the tarmac in the South Pond area. -
T&D Coordinator continued with evaluation of bids for the Class 1, Class 2 sludge, and waters.
Subcontract Manager received bids for the frac tank waste, forwarded to the T&D Coordinator for reviéw.
ILow bidder on temporary fence could not prox;ide' the 3 strands of barb wire, secondary bidder contacted.

SOW and Zero Purchase requisition issued for trash pickup, emergency shower, and storage trailer.

Date: L \f—\\i- z - : Date: Time: 1600

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
Continue with removal of the dirt/oil from the tarmac

Continue to work on gates for entry to the hydrant and North Pond area.
Hookup hoses from the hydrant, record meter reading.
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